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Site Name: Verona Well Field
Project Number: 1725-012-01-10 0001AL
Vehicle: SSP&A

SSID: 0551

EPA CERCLAID: MID980793806

RPM: Kelly Poulos

Work Completed and arising issues (June 1 through June 30, 2021):

ou2

During this period, SSP&A reviewed the 2020 annual report and the monitoring plan, and prepared a technical
memorandum on these reviews, updated the project database and evaluated the available data, produced a
2020 potentiometric map with KT3D H2O, prepared time-series concentration plots for evaluation,
corresponded with EPA regarding the review schedule. SSP&A then worked on additional water-level
mapping, time-trend analysis, including cis-1,2 DCE within wells V13 and V36; and preparation of the draft
summary report to EPA. Aerial imagery was added to the GWD project, and the monthly report was prepared.
Finally, SSP&A worked on analysis of the sampling program, and updated and transmitted the draft report to

EPA.

Remaining Funding (February 11, 2020 through June 30, 2021)
Obligated Funds
Funds Used (OU2)
Remaining Funds
Non-obligated Funds Remaining

Forecasts of any potential new tasks:

None

$100,000.00
$23,581.44
$76,418.56
$153,695.00

Anticipated Delays or Issues affecting completion of tasks:

None

Task Status Table (February 11, 2020 through June 30, 2021)

Percent completion

Estimated Variation in effort
needed to complete task

Remaining obligated

Task# | (estimate l(:f tW ork (.ione (compared to approved Quote funding
versus what remains) 09/29/2020)
2.1 9% None
2.2 None
2.3 None
2.5 None
TOTAL 9% None $76,418.56
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Deliverable Schedule Table (February 11, 2020 through June 30, 2021)

Engineering & Construction, Inc. (Progressive,
2021),

Task # Name of Deliverable Input Received Completion Date

Mapping Hydraulic 2/16/2021: Site documents received for review from EPA

2.1 Gradients 3/23/2021: Project Kickoff call (EPA&SSP&A) TBD

2.2 Optimizing Groundwater Monitoring TBD
Network

23 Evaluating Remedy Effectiveness and TBD
Remedial Progress

2.5 Review and Comment on Site Reports 3/23/2021: received annual monitoring report
Memo regarding Review of 2020 Annual
Monitoring Report prepared by Progressive Draft sent 6/30/21

3 Status Reporting (Monthly)

15% of the month
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Monthly Administrative Status (February 11, 2020 through June 30, 2021):

Date last invoices
submitted:

Date last payment
received:

Status of Funding or
Requests for Quotes

Other Administrative
Comments

Status of Contract
Modifications

P0010 03/10/2021
Funding approved (obligated)
0001AL Verona Wells $253,695 ($100,000)
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